Project Methodology CA

PROJECT TITLE	Lofthus frukt og saft Website	COMPANY N	AME	Lofthus frukt og saft				
PROJECT MANAGER	Ruben Hansen	Start	6/11/18	End	6/29/18			

	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	PHASE ONE														
WBS NUMBER							WEEK 1			WEEK 2					WEEK 3						
							М	Т	W	R	F	М	Т	w	R	F	М	т	w	R	F
0	Project: Creating website for the company Lothus frukt og saft		6/11/18	6/29/18	15 Days								•								
1	Project Initiation and Planning																				
1.1	Project Start Initial Meeting	Ruben	6/11/18	6/11/18	0	100%	*EVENT*														
1.2	Project Planning	Ruben	6/11/18	6/12/18	1	100%															
1.3	Get Illustrator	Illustrator	6/13/18	6/15/18	2	0%		v													
1.4	Get Copywriter	Copywriter	6/13/18	6/15/18	2	0%															
1.5	Get Photographer/3D Artist	Photographer/ 3D Artist	6/13/18	6/15/18	2	0%															
2																					
2.1	Style Tiles	Illustrator	3/24/18	3/28/18	4	0%					v										
2.2	Write Page Contents	Copywriter	3/29/18	4/2/18	3	0%									Ÿ						
2.3	Create Stock Footage	Photographer/ 3D Artist			0	0%															
2.4	Draft for Approval																				
3	Developt Website															v					
3.1	Developt Website				0	0%															